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1.0 INTRODUCTION
1.1 2003 Partial Consent Decree

This monthly progress report has been prepared in accordance with the requirements of the 2003
Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency
(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States
District Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No.
1:02-cv-0749-KOB). The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42
U.S.C. 889606, 9697, 89613(g)(2). The 2003 CD provides for the performance of studies and
response work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003
CD. Solutia and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are

referred to as “P/S” in the subsequent sections of this report.

In accordance with Appendix A Section XII1 (47), Appendix B Task 2, and Appendix G Section
VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the
period of October 1, 2013 through October 31, 2013, including actions taken, unanticipated
issues, if applicable, and analytical data received during the reporting period. Section 4.1 of this
report also describes upcoming developments anticipated over the next two months for the work
required by the 2003 CD, including scheduled dates of actions to be performed and planned

resolutions of past or anticipated problems, if applicable.

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3
RD/RA CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No.
1:02-cv-0749-KOB). The OU-3 RD/RA CD, which encompasses the Solutia plant and the
adjacent closed South and West Landfills, provides for the implementation of the remedies
selected for OU-3 as described in the Interim Record of Decision (IROD) issued by Region 4 of
the EPA on September 29, 2011.

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report
describes the work performed for the OU-3 RD/RA during the period of October 1, 2013 through
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October 31, 2013, including actions taken, unanticipated issues, if applicable, and analytical data
received during the reporting period. Section 4.2 of this report describes the upcoming
developments anticipated over the next two months for the work that will be required by the OU-
3 RD/RA CD, including scheduled dates of actions to be performed and planned resolutions of

past or anticipated problems, if applicable.
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD
2.1 General 2003 CD Activities
2.1.1  Administrative Submittals

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or
submittals awaiting approval or response is included as Table 1. This schedule includes the dates
that documents were submitted to the EPA and the dates that approvals or comments were

received from the EPA.

2.2 Operable Unit 1/Operable Unit 2 (OU-1/0OU-2) Residential Program
2.2.1 General

The residential program consists of residential work associated with the 2003 CD. This includes
the non-time critical (NTC) residential activities as well as time critical residential activities
associated with the Administrative Order on Consent (AOC), effective October 5, 2001.

On April 26, 2011, P/S submitted the NTC Removal Action Amended Supplemental Sampling
and Analysis Plan, Revision 1.0 (Amended SSAP, Rev. 1.0), recommending no additional
sampling in Zone B and responding to previous comments provided by the EPA. The EPA
submitted comments to the Amended SSAP, Rev. 1.0 on May 16, 2013. P/S submitted responses
to those comments to the EPA on June 28, 2013. EPA approval is pending.

On July 31, 2012, P/S submitted the NTC Removal Action Completion Report for the Residential
Properties in OU-1/0OU-2 (NTC Completion Report). The EPA submitted comments to the NTC

Completion Report on May 16, 2013. P/S are currently preparing responses to those comments.

P/S continued to implement the approved NTC Removal Action Interim Institutional Control (IC)

Program for Residential properties during this reporting period.

A summary of the residential program is presented in Table 2.



October 2013 Progress Report
Anniston PCB Site

November 8, 2013

Page 4 of 11

2.2.2 Residential Surface Sampling Program
2.2.2.1 Residential Sampling Access

Access activity includes updating owner/tenant information, access request information, and/or
EPA notification of non-compliance information. There were no residential properties that had
access activity performed by P/S and/or access acquisition by the EPA during this reporting

period.

2.2.2.2 Residential Sampling Activities

During this reporting period, P/S did not perform any composite surface soil sampling.

2.2.3 Residential Removal Properties Program
2.2.3.1 Residential Removal Access

Access activities include updating owner/tenant information and/or access request information
and notifying the EPA of owner/tenant honcompliance with access requests. There were no
residential removal properties that had access activity performed by P/S and/or access acquisition

by the EPA during this reporting period.

Currently in Evaluation Areas 1 through 35, 18 residential properties have surface composite
samples with PCB results greater than or equal to 1 ppm that require a removal action. The

description of each property’s status is presented in Table 3.

Currently in Zone A, two residential properties previously sampled by the EPA and/or Foothills
have surface composite samples with PCB results greater than or equal to 1 ppm and lead results
less than 400 ppm and will require a removal action. The description of each property’s status is

presented in Table 4.

Currently in Zone B, four residential properties previously sampled by the EPA and/or Foothills
have surface composite samples with PCB results greater than or equal to 1 ppm and lead results
less than 400 ppm and will require a removal action. The description of each property’s status is

presented in Table 5.
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2.2.3.2 Residential Removal Activities

During this reporting period, P/S did not perform any surface or depth sampling associated with

residential removal properties in Evaluation Areas 1 through 35 and Zones A and B.

P/S continued to perform the required routine inspections of the Central Staging and Soil
Management Area (CSSMA) and South Staging Soil Management Area (SSSMA) during this

reporting period. No adverse findings were noted during the inspections.

P/S identified three contiguous properties located at 510 LeGrande Street, 0 Ashley Street (Tax
ID 11-22-01-12-03-1-36, PPIN # 32325), and 505 Ashley Street that met the criteria for an
alternative response action as defined in Section Il, 7 of the Stipulation and Agreement. An
Alternative Removal Action Work Plan was submitted on July 3, 2013 and is currently pending

approval from the EPA.

2.3 OU-1/0OU-2 Non-Residential Program

On April 23, 2013, the EPA submitted comments to the February 2013 Streamlined Ecological
Risk Assessment for the OU-1/OU-2 Portion of Snow Creek (OU-1/0U-2 SERA). Consistent
with the EPA approved schedule, the revised OU-1/0OU-2 SERA was submitted to the EPA on
June 5, 2013. The revised OU-1/0OU-2 SERA is being reviewed by the EPA and will be finalized
following receipt of comments.

On May 20, 2013, the EPA submitted comments to the February 2013 OU-1/0OU-2 Remedial
Investigation Report (OU-1/0OU-2 RI Report). Consistent with the EPA approved schedule, the
revised OU-1/0U-2 RI Report was submitted on June 27, 2013. The revised OU-1/0OU-2 RI

Report is being reviewed by EPA and will be finalized following receipt of comments.

On August 21, 2013, P/S met with the EPA and the Technical Special Master and provided an
overview of the revised OU-1/0OU-2 RI Report and discussed the process for preparing the OU-
1/0U-2 Feasibility Study (OU-1/0U-2 FS). Final versions of the OU-1/0U-2 RI Report and the
OU-1/0U-2 SERA will be provided to the EPA within thirty days of receiving formal comments.
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2.4 11" Street Ditch

P/S will perform the next quarterly inspection as described in the 11" Street Ditch Operations and

Maintenance Plan in the month of December 2013.

25 Operable Unit 4 (OU-4)

All planned data collection activities for the non-residential portions of OU-4 are complete. The
receipt of the final sediment toxicity and bioaccumulation report that is being prepared by the
United States Geological Survey (USGS) and the United States Army Corps of Engineers
(USACE) is expected in late 2013. P/S are currently preparing the OU-4 Preliminary Site
Characterization Summary Report (PSCSR) and anticipate submittal to the EPA in late 2013.

P/S have completed surface sampling at all residential properties identified in the EPA-approved
OU-4 Residential Property Field Sampling Plan (OU-4 RPFSP) and have provided sample results
to the EPA. Eleven residential removal actions within OU-4 have been completed, with one
property remaining that requires a residential removal action that has not been completed due to

access issues. A summary of the OU-4 residential program is presented in Table 6.

2.6 Interim Measures

P/S continue to support activities for the Alabama Department of Transportation (ALDOT)
Interstate 20 (1-20) Bridge Expansion Project over Snow Creek. This work, which includes
excavation and capping of areas affected by ALDOT’s proposed bridge replacement and
widening of 1-20 over Snow Creek, began in early November 2010 and was substantially
completed in April 2013. Right-of-way fencing remains to be installed and is expected to be

completed in late 2013.

On September 18, 2013, P/S completed the support work for the redevelopment of the former
Holiday Inn property located at 601 Hamric Drive in Oxford, Alabama with the oversight of the
EPA. P/S are currently preparing a Completion Report for submittal to the EPA.

On September 12, 2013, P/S submitted the Colonial Pipeline Recoating Project Support Work
Plan to the EPA to provide support to Colonial Pipeline and its contractor to address PCB
impacted soils within the proposed footprint of the planned recoating work in three areas of the
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Choccolocco Creek floodplain. The Colonial Pipeline Recoating Project Support Work Plan was

approved by the EPA on September 24, 2013. Work on this project is anticipated in late 2013.

On September 12, 2013, P/S submitted a proposed sampling plan for the Anniston Regional
Airport Fence Installation Project. The EPA approved the sampling plan on September 19, 2013
with two conditions: 1) that ten additional surface samples (0-6 inches) be collected at the
channel crossing fence post locations, distributed among the four channel crossings; and 2) that
ten percent of the field screened samples be submitted for confirmatory laboratory analysis.
Sampling was completed the week of October 7, 2013. P/S are currently preparing a support

work plan for this project for submittal to the EPA.

2.7 Technical Assistance Plan Grant (TAPG)

The Technical Advisor (TA), Mr. Bertrand Thomas, P.G., continues to review Site-related
documents and convey information from these documents to the Community Advisory Group
(CAG) and the community. Mr. Thomas’ reports are posted on the West Anniston Foundation’s

web site.

On October 22, 2013, the West Anniston Foundation held a community education forum on the
PCB clean-up for the Anniston PCB Site. The Special Master for the Court and the Technical
Special Master were present to participate in the discussion.

2.8 Community Advisory Group (CAG)

There was no CAG meeting scheduled for October. The next CAG meeting is scheduled for
November 18, 2013.

2.9 Anniston Community Education Foundation (ACEF)

The ACEF continues to collaborate with community leaders, parents, educational foundations,
religious entities, public schools and other civic organizations to assist in the process of

improving the quality of education for children in the community.
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
3.1 General OU-3 RD/RA CD Activities

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or

submittals awaiting approval or response is included as Table 7.

3.1.1 Administrative Submittals

On August 28, 2013, P/S submitted a revised draft deed notice along with Revision 1 of the OU-3
Remedial Design Work Plan (RD Work Plan). The revised deed notice included in the RD Work
Plan excluded a 0.209 acre commercial parcel located northeast of OU-3. EPA approval is

pending.

3.2 Remedial Design

P/S submitted the OU-3 RD Work Plan and the OU-3 RD Health and Safety Plan (HASP) to the
EPA on April 30, 2013. In accordance with the requirements of the OU-3 RD/RA CD, the RD
Work Plan includes the OU-3 Sampling and Analysis/Quality Assurance Project Plan
(SA/QAPP), and a draft Institutional Control Implementation and Assurance Plan (ICIAP). The
EPA provided comments to the RD Work Plan, the SA/QAPP and the ICIAP on July 29, 2013.
On August 28, 2013, P/S submitted responses to the EPA’s comments along with Revision 1 of
the RD Work Plan, the SA/QAPP and the Draft ICIAP. The EPA provided comments to
Revision 1 of the RD Work Plan and the Draft ICIAP on October 31, 2013. P/S are currently

preparing a response to those comments.

3.3 Operations and Maintenance

Solutia recently commenced construction of a new Autoclave Unit within OU-3. Prior to
constructing the foundation, subsurface soil was removed from approximately one to three feet
below ground surface (bgs) and partially replaced with compacted fill material. The excavated
soil was stockpiled and sampled prior to being transported off site for disposal. Two five-point
composite samples were collected from the stockpiled soil, field screened for PCBs for waste
characterization and submitted for laboratory analysis to fulfill an ADEM requirement for waste
profile renewal through Waste Management. The results for the samples collected are included in
Attachment A. Based on the results of this analysis, P/S prepared a Work Plan for Delineation of
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Soil Containing Elevated Levels of PCBs in the area of the Autoclave Unit and submitted it to the
EPA on October 25, 2013 for approval. EPA approval is currently pending. A remedial action
work plan will be prepared once the extent of the soil containing elevated levels of PCBs is

determined.
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4.0 WORK SCHEDULED

4.1

2003 CD Work Activities

During the months of November and December 2013, the following work elements are

anticipated:

Obtain and/or process access for performing residential sampling activities in OU-1/0OU-2
according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum to
the NTC Removal Action Work Plans for the Site (as necessary);

Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in
OU-1/0U-2 as access is provided (as necessary);

Perform removal actions for residential properties in OU-1/OU-2 and OU-4 as access is
provided (as necessary);

Address action items identified by P/S, the EPA and/or the property owner/tenant for
completed removal response properties (as necessary);

Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with
the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and
Closure Plan, and the SSSMA Interim Operations and Maintenance Plan;

Perform 11" Street Ditch inspection and maintenance requirements in accordance with
approved schedule;

Prepare and submit the OU-4 Preliminary Site Characterization Summary Report;

Continue to implement 1-20 Snow Creek Bridge Expansion Project Support Work Plan;
Prepare and submit a Completion Report for the work completed for the Former Holiday
Inn Redevelopment Project;

Provide construction support to Colonial Pipeline for the pipeline recoating project;

Prepare and submit a Support Work Plan for the Anniston Regional Airport Fence
Installation Project;

Respond to EPA comments, as necessary, on deliverables submitted to the EPA for
approval;

The CAG will hold a regularly scheduled meeting on November 18, 2013; and

ACEF will continue to hold board meetings.
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4.2

OU-3 RD/RA CD Work Activities

During the months of November and December 2013, the following work elements are

anticipated:

Record the updated deed notice for OU-3, and provide EPA with a certified copy of the
recorded notice within ten days of recording;

Respond to EPA’s comments received on October 31, 2013 on the OU-3 RD Work Plan
and the OU-3 ICIAP;

Plan and conduct the Pre-Design Investigation per the approved OU-3 RD Work Plan and
OU-3 SA/QAPP;

Commence work on the 30% Design for the OU-3 RD; and

Conduct the autoclave delineation sampling.



TABLES



TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE

Anniston, Alabama

Administrative Issues

Reports

Central Staging and Soil Management Area (Former Miller Property) Final Closure
Report ¥

Temporary Staging and Loading Area Completion Report @

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil
Management Area

NTC Removal Action Completion Report for Residential Properties in OU-1/OU-2

OU-4 Sediment Stability Technical Memorandum

Streamlined Ecological Risk Assessment for the OU-1/OU-2 Portion of Snow Creek

Remedial Investigation Report for OU-1/0U-2

Technical Memorandum OU-1/OU-2 Data Gaps (Temporary Well T-11)

September 2013 Progress Report

Work Plans

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Comments Received

Submitted to EPA
Approval Pending

Submitted to EPA
Comments Received
Revision Submitted

Approval Pending

Submitted to EPA
Comments Received
Revision Submitted

Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA

July 11, 2006

January 11, 2007

May 2, 2012

July 31, 2012
May 16, 2013

June 30, 2010

February 12, 2013
April 23, 2013
June 5, 2013

February 18, 2013
May 20, 2013
June 27, 2013

February 18, 2013

October 9, 2013

NTC Removal Action Amended Supplemental Sampling and Analysis Plan, Rev. 1

Alternative Removal Action Workplan For the 510 LeGrande Street and 0 and 505
Ashley Street Properties

Notes:

Submitted to EPA
Comments Received
Response Submitted

Approval Pending

Submitted to EPA
Approval Pending

April 26, 2011
May 16, 2013
June 28, 2013

July 3, 2013

@ The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-1/OU-2.

Solutia Inc./Pharmacia LLC Page 1 of 1
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TABLE 2

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Surface Sampling Program (Evaluation Areas 1-35) =

October 2013

No.
No.
No.
No.
No.

Total no. of properties with PCB surface results 21 ppm

of properties where access has been requested to surface sample
of properties where total access has been granted to surface sample
of properties surface sampled

of properties where validated analytical results were received

of properties with validated PCB surface results > 1 ppm

@)

Total no. of properties with PCB surface results <1 ppm @

Residential Removal Action Program (Evaluation Areas 1-35) @

OO OoOO0OOo

1232

October 2013

No.
No.
No.
No.
No.
No.

of properties where access has been requested for removal action activities

of properties where total access has been granted for removal action activities

of properties where depth, dust, crawlspace, and/or confirmatory samples were collected
of properties where validated analytical results were received

of properties where removal actions have been completed

of properties where removal actions are in progress

Total no. of removal action properties Unsuitable for Removal @

Total no. of removal action properties where removals have been completed by Solutia (Additional

Unsuitable Areas Remain)

Total no. of removal action properties completed by Solutia (as part of AOC and CD

Total no. of >1 ppm PCBs removal action properties completed by EPA (confirmed) ©

Residential Surface Sampling Program (Special Use Properties - Evaluation Areas 1-35)

) (3)(4)(5)

O OO O oo

11
366

October 2013

No.
No.
No.
No.
No.

of properties where access has been requested to surface sample

of properties where total access has been granted to surface sample

of properties surface sampled

of properties where validated analytical results were received

of properties with validated PCB surface results > 1 ppm in High Activity Areas

Total no. of properties with PCB surface results 2 1 ppm in High Activity Areas
Total no. of properties with PCB surface results <1 ppm in High Activity Areas

Residential Removal Action Program (Special Use Properties - Evaluation Areas 1-35)

(el elNelNolNo]

24

October 2013

No.
No.
No.
No.
No.
No.

of properties where access has been requested for removal action activities
of properties where total access has been granted for removal action activities
of properties where depth, and/or confirmatory samples were collected

of properties where validated analytical results were received

of properties where removal actions have been completed

of properties where removal actions are in progress

Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Solutia Inc./Pharmacia LLC Page 1 of 2

(el el olNoNoNe)

November 8, 2013



TABLE 2

OU-1 RESIDENTIAL PROGRAM SUMMARY

ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone A) October 2013
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or confirmatory samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0
Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA 440
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm 2
Total no. of Special Use properties with PCB surface results 21 ppm and Lead <400 ppm in High Activity 0
Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 78
Total no. of removal action properties Unsuitable for Removal 3
Residential Removal Action Program (Lead Site AOC Zone B) October 2013
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or confirmatory samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0
Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA 525
Total no. of properties with PCB surface results 21 ppm and Lead <400 ppm ® 4
Total no. of Special Use properties with PCB surface results 21 ppm and Lead <400 ppm in High Activity 0
Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 113
Total no. of removal action properties Unsuitable for Removal ® 5

Notes:

@ Evaluation Areas 1 though 34 also represents the Lead Site AOC Zones C and D.
@ Includes properties surface sampled by EPA. Does not include completed removal properties or EPA Lead Site Appendix 6 properties.

® This total includes three properties where removals have previously been completed, but additional removals are required in the footprint of former
structures.

“ This total has been updated to reflect the property at 601 Zinn Parkway (Parcel 2853) that was inadvertently removed with the adjacent property.

®) This total includes 3 Appendix 6 properties within Evaluations Areas 1-35 where removals were completed by Solutia.

© This total has been updated to include a property where a removal action was completed by the EPA that contains > 1 ppm
PCBs by grab sampling.

A portion of Calhoun Street (11-22-01-12-03-1-12; Parcel 3127) is suitable for removal.

® 3824 George Street (Parcel 201527) is suitable for removal.
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TABLE 3

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS FOR SURFACE COMPOSITE
SAMPLES IN EVALUATION AREAS 1-35
ANNISTON PCB SITE
Anniston, Alabama

ADDRESS EVALUATION GIS PARCEL ID PROPERTY STATUS
AREA
Residential Program
1010 Pipe Street 16 1853 Non-Responsive
807 Bancroft Avenue 34 2443 Non-Responsive
918 McDaniel Avenue 11 2217 Non-Responsive
703 Pine Street ¥ 3 2664 Non-Responsive
510 Legrande Street 13 3070 On Hold
Ashley Street (11-22-01-12-03-1-36) 13 3109 On Hold
631 Roxie Avenue 9 7717 Owner Declined Access During Removal Initiation
916 McDaniel Avenue 11 2254 Owner Declined Access During Removal Initiation
1627 W. 13th Street 21 1061 Owner Declined Removal Access
2106 W. 10th Street 15 2128 Owner Declined Removal Access
1204 Ferron Street 18 1372 Owner Not Found
402 Hunter Street 31 3542 Owner Not Found
509 W. 13th Street 24 1136 Owner Not Found
716 Montrose Avenue © 11 2500 Owner Not Found
Duncan Avenue (11-22-01-01-04-2-77) @ 21 973 Owner Not Found
621 Pine Street @ 3 2820 Owner Not Found
822 (&824) Crawford Avenue © 34 2506 Removal Access Granted, Depth Sampling Pending
Calhoun Street (11-22-01-12-03-1-12) @ 13 3127 Removal Access In Progress

Notes:
) portions of property are no longer unsuitable for removal
@ property requires additional removal at the site of the former structure
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TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS
FOR SURFACE COMPOSITE SAMPLES IN ZONE A
ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL ID PROPERTY STATUS IDENTIFIED BY

Residential Program

124 W. 18th Street 207123 Owner Declined Access During Removal Initiation EPA

0 Golden Springs Road 533058 Owner Declined Removal Access Foothills Community Partnership
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TABLES

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS

FOR SURFACE COMPOSITE SAMPLES IN ZONE B

ANNISTON PCB SITE

Anniston, Alabama

ADDRESS

GIS PARCEL
ID

PROPERTY STATUS

IDENTIFIED BY

Residential Program

318 Glen Addie Avenue 3567 Non-Responsive Foothills Community Partnership
2705 Wilmer Avenue 204090 Non-Responsive Foothills Community Partnership
3002 Jefferson Street 3410 Owner Declined Removal Access Foothills Community Partnership

3824 George Street 201527 Removal Access In Progress Foothills Community Partnership
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TABLE 6

OU-4 RESIDENTIAL PROGRAM SUMMARY

ANNISTON PCB SITE
Anniston, Alabama

OU-4 Residential Surface Sampling Program

October 2013

No.
No.
No.
No.

No.

of properties where access has been requested to surface sample
of properties where total access has been granted to surface sample
of properties surface sampled

of properties where validated analytical results were received

of properties with validated PCB surface results > 1 ppm

Total no. of properties with PCB surface results > 1 ppm ©)
Total no. of properties with PCB surface results <1 ppm

OU-4 Residential Removal Action Program

[eleNeNoNe)

22

October 2013

No.
No.
No.
No.
No.
No.

of properties where access has been requested for removal action activities

of properties where total access has been granted for removal action activities

of properties where depth, dust, crawlspace, and/or confirmatory samples were collected
of properties where validated analytical results were received

of properties where removal actions have been completed

of properties where removal actions are in progress

Total no. of removal action properties completed by Solutia

Notes:

[eNeNelNolNoNo]

@ The owner at 0 Howard Drive (07-06-14-0-000-004.00) - Parcel ID 600117 denied access for P/S to complete a removal action
at this property.
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TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Draft deed notice to be filed with Calhoun County land records with an updated description of

Operable Unit 3 @

Work Plans

Submitted to EPA

Revision Submitted
Approval Pending

April 30, 2013
August 28, 2103

Operable Unit 3 Remedial Design Work Plan

RD Sampling and Analysis / Quality Assurance Project Plan (SA/QAPP) @

Draft Institutional Control Implementation and Assurance Plan (ICIAP) @

OU-3 RD Health and Safety Plan (HASP)

Work Plan for Delineation of Soil Containing Elevated Levels of PCBs, Autoclave Unit Project

Notes:

Submitted to EPA
Comments Received
Revision Submitted
Comments Received

Submitted to EPA
Comments Received
Revision Submitted

Approval Pending

Submitted to EPA
Comments Received
Revision Submitted
Comments Received

Submitted to EPA

Submitted to EPA
Approval Pending

April 30, 2013
July 29, 2013
August 28, 2103
October 31, 2013

April 30, 2013
July 29, 2013
August 28, 2103

April 30, 2013
July 29, 2013
August 28, 2103
October 31, 2013

April 30, 2013

October 25, 2013

W The draft deed notice was submitted with the OU-3 Draft ICIAP, included in the Remedial Design Work Plan

@ Submitted as an Appendix of the OU-3 Remedial Design Work Plan.
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ATTACHMENTS



ATTACHMENT A

AUTOCLAVE UNIT PROJECT SAMPLING DATA

ANNISTON PCB SITE
Anniston, Alabama

SP-081313-1 8/13/13 Composite
SP-081313-2 8/13/13 Soil  |Composite >50 1000 ND 180 ND ND 230 J 240 200 150

Notes

ppm - parts per million

mg/kg - milligrams per kilogram

ND - Non-detect

J - Estimated value

PCB - polychlorinated biphenyl

Total PCB concentrations are determined by USEPA Method 8082.

Total PCB Screening (Immunoassay) concentrations are determined by USEPA Method 4020 (Immunoassay Field Screening Test Methods).
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